
US Army Corps
off Engineers*

Original T.O. Cost

Modifications:
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: N/A

VB/l-70 Super-fund Site

Phase II PL/BLfi@dlv'8A

Denver, Color^0Q{J/l§te5W^.# °001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$
$ 3,056,170.00

$ 183,020.00
$

Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 343,085.86
Site Funds Available:

* Excludes: Fee, Fixed Price Subco

Costs to Date T.O. #1:
Indirect Costs: 19%
Direct Costs: 81%

This week:
Indirect Costs: 18%
Direct Costs: 82%

$ 2,530,064.14 |
itracts

(Fee Excluded)
$ 66,752.71
$ 276,333.24

$ 343,085.95

$ 25,077.30
$ 117,929.24
$ 143,006.54

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 15

#REF!

N/A |
Oct04

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05 i

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget

#03

Costs Thru:

7/2/2004

MS Document ID

2022119

Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 2,721.18
$ 13,891.24
$ 8,464.88

$
$

$
$ 7,456.29
$ 37,204.32
$ 22,092.10
$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$ (11.39)
$ 6,886.75
$ 14,434.65
$ 11,362.71
$
$ 50,856.71
$ 9,194.53
$ 811.40
$ 11,617.32
$ 876.15
$
$
$
$ 5,853.88
$ 6,046.53

$
$
$
$ (0.08)
$
$ 143,006.46

$ 459.15
$ 15,961.20
$ 46,438.75
$ 31,623.48
$ 613.20
$ 125,641.23
$ 15,994.63
$ 2,416.12
$ 19,440.35
$ 969.89
$
$
$
$ 6,267.79
$ 10,507.45
$
$
$
$ (0.09)
$
$ 343,085.86



US Army Corps
of Engineers.

VB/l-70 Superfund Site

Phase II
Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 25-Mar-05

#03

Costs Thru:

7/2/2004

Page 2 of 4

Thru 6/25/04 | $ .$ 25.683.08 | $ 34,994.60 | $ II. 200.079.391

Date
6/26/2004
6/27/2004
6/28/2004
6/29/2004
6/30/2004
7/1/2004
7/2/2004

This Week
To Date

Labor
$ 16,242.24
$ 2,128.50
$ 14,069.37
$ 14,877.89
$ 14,984.05
$ 11,934.66
$ 6,388.36
$ 80,625.07
$ 206,399^86

Per Diem

$ 1,400.18
$ 1,400.18
$ 1,400.18
$ 1,400.18
$ 1,400.18
$ 1,226.87
$ 237.11

$ 8,464.88
$ 22,092.10

Equipment
$ 3,246.88
$ 281.15
$ 2,928.14
$ 2,928.14

$ 2,929.52
$ 2,928.14
$ 2,928.14

$ 18,170.11
$ 43,853.19

Material
$ 3,029.83
$ 101.84
$ 5,549.19
$ 11,902.11
$ 7,636.90
$ 284.16
$ 1,701.70
$ 30,205.73
$ 65,200.33

Subcontracts

$
$
$
$
$
$
$
$
$

Analytical

$
$
$ 2,770.35
$ 1,385.18
$ 1,385.18
$
$
$ 5,540.71
$ 5,540.71

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 23,919.13
$ 3,911.67
$ 26,717.23
$ 32,493.50
$ 28,335.83
$ 16,373.83
$ 11,255.31
$ 143,006.50
$ 343,085.89

Total Phase II
$ 223,998.52
$ 227,910.19
$ 254,627.42
$ 287,120.92

$ 315,456.75
$ 331,830.58
$ 343,085.89
^.^v^v^^S^vS?--:
Bp»3rS*yiV»'#?H:?&lKl;

21%

13%

Weekly Cost by Category

56%

Cost to Date by Category

60%

VB/l-70 Superfund Site

D Weekly Costs
(Excludes Fee)



Project Costs for Current Week by Type

VB - 1/70 Phase HI

Week Ending 7/2/2004

; >* > * * v* 1 >*?
^ tfc&»w&^t^

"• . •& v. % -K? s w. ^ -:
^> . .* ....\. >'% * * ?vs;

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

$ 2,721.18

$ 13,891.23

$ 8,464.88

$ (11.39)

$ 6,888.75

$ 14,434.64

$ 11,362.72

$ 50,856.69

$ 9,194.51

$ 81 1 .40

$ 11.617.31

$ 5,853.87

$ 6,046.54

$ 876.15

^ *$> 1 t *
, ^ :&fe& *. *:

> ;<"'Ti8& »*^
-x V$ \ ^ , JV>

$ 2,277.49

$ 10,878.16

$ (11.39)

$ 6,037.93

$ 11,408.56

$ 7.522.95

$ 32,382.53

$ 5,173.56

$ 4,310.20

$ 645.06

^ !C$ ^ vx -J*
S?|»^̂ W(̂  :
\% \^ ^ % ^ •
** s^ vf*^ ^

$ 8,464.86

,--? x \ ^\*ss^

$ 2.772.72

$ 276.04

$ 3,026.08

$ 3,839.77

$ 6,932.86

$ 956.92

$ 52.56

$ 313.17

X'^ ¥ ^>fiMtf!M|«rî
-xl x^ *:.Vfc

$ 443.69

$ 240.35

$ 572.78

$ 11,541.30

$ 3,064.03

$ 811.40

$ 7,254.55

$ 6,046.54

$ 231.09

X* '^ V % ^ ^:

*~

% Jf •£ 4; ^
s ^ •?

$ 5,540.70

1 - < \ V
7s-*»w ;i
"V^ ^ ,; 1! * l*»*

'** %

.'

»

Totals $ 143,006.47 $ 80,625.06 $ 8,464.86 $ 18,170.11 $ 30,205.73 $ $ 5,540.70 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, July 02, 2004

^ •* * x*¥id£fk>D!fefl[C:̂  ^ ^ IE :
N X * flWUVB* V^*^^ ^< ̂  «;

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

000 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 TSD

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

$ 7,456.29

$ 37.204.31

$ 22.092.10

$ 459.18

$ 15.961.20

$ 46.438.73

$ 31,623.50

$ 613.20

$ 125.641.20

$ 15.994.60

$ 2,416.12

$ 19,440.35

$ 6,267.78

$ 10,507.46

$ 969.90

l^sfc iv i^V^

$ 2,781.74

$ 29,522.60

$ 459.16

$ 14,160.90

$ 38,849.32

$ 23,311.79

$ 80,736.22

$ 9.749.87

$ 6,162.90

$ 645.06

^'^ ^.s f!

$ 22,092.10

-<£•. <\ ^ # o •*•

$ 6.464.06

$ 773.72

$ 7,589.41

$ 8,311.71

$ 17,395.63

$ 2.392.30

$ 199.29

$ 727.08

$ 4,674.56

$ 1.217.65

$ 1 ,006.58

$ 613.20

$ 27,509.36

$ 3.852.43

$ 2,416.12

$ 13,078.15

$ 10,507.46

$ 324.83

""""

XV X "^ I "L^

$ 5,540.70

"•" % * " ' ^ ^
^4* r̂*s %; jv tf * % * i

X% i

;: S- ***

*

Totals $ 343,085.88 $ 206,399.56 $ 22,092.10 $ 43,853.20 $ 65,200.33 $ $ 5,540.70 $


